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| 30 October 1967
MEMORANDUM FOR THE RECORD

SUBJECT: Advaned. OO Light Table Prototype

1. On or sbout 10 October 1967, the following proposed
schedule for the Advanced Sh0 Light Table was presented to the
Aspistant for Technicael pevelopment by At the time
of preae:tbation, 14 was noted that this sche 8 predics.ted.
upon & project gign off (approvel) dste of 1 November 1967 and
a fast evaluation (one week or 1es8) of each peature by each
operational component.

M‘ SCHEDULE
PROTOTYPR TERSION:
B.eg;ggnaible Partﬂ()fﬂce Time gm dnxs}
Project Monitor 52
. parformance gtaff
(Machine ghop) 30
mr.?ler&tory Development 1avoratory
Design) 20
gub Total 15z 102
PRODUCTION YEREION:
Respons gible vPag_tx[Office Pime (man days
Project Monitor 13
Eauipment Porformance Staff 26
Sud Total 32

A

o, Based on the anticipated project sign off dste and the

achedule, it was predicted that the Prototype Version would
pe completed in twelve months (1 November 1968) and the Production

yersion would be available in seventeen monthe (1 April 1969) .
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